

### Project 9 - 250 S. Academy Street

DATE	Planned Work Type	SITE SUPERVISOR (Rick, Mike S, Michael C, Josh V, Rick H)	Asst. Supervisor	Not Available	Greeter	Breakfast Donator (Coffee, Donuts, Bagels)	Lunch Donator	Group Build Teams	Group Build (estimated # of volunteers)
Tuesday, September 28, 2010	<b>TEMPLATE COUNTERTOPS</b>								
Tuesday, September 28, 2010	Final Grading of Property								
Wednesday, September 29, 2010	RECYCLES NEED TO BE OUT								
Saturday, October 02, 2010	Landscaping, Install Storm Doors	Mike Tartaro	Michael Caputo			KSS Architects Wanda Lau [wlau@kssarchitects.com]	KSS Architects Wanda Lau [wlau@kssarchitects.com]	KSS Architects Wanda Lau [wlau@kssarchitects.com]	
Sunday, October 03, 2010	Landscaping, Install Storm Doors	Michael Caputo							
Friday, October 08, 2010	Trim & Landscaping	Mike Tartaro			Ana Roberti	Brystol Myers-Squibb Maryann Rech 609-818-5439 Maryann.Rech@bms.com	Brystol Myers-Squibb Maryann Rech 609-818-5439 Maryann.Rech@bms.com	Brystol Myers-Squibb Maryann Rech 609-818-5439 Maryann.Rech@bms.com	15
Saturday, October 09, 2010				Mike C					
Sunday, October 10, 2010				Mike C					
Monday, October 11, 2010	CARPETING								
Tuesday, October 12, 2010	CO INSPECTION								
Wednesday, October 13, 2010	RECYCLES NEED TO BE OUT								