

## Project 9 - 250 S. Academy Street

DATE	Planned Work Type	SITE SUPERVISOR (Rick, Mike S, Michael C, Josh V, Rick H)	Asst. Supervisor	Greeter	Breakfast Donator (Coffee, Donuts, Bagels)	Lunch Donator	Group Build Teams	Group Build (estimated # of volunteers)
<b>Saturday, June 12, 2010</b>	<b>NEED 3rd DELIVERY FROM RELIABLE</b>							
Saturday, June 12, 2010	Siding, Soffits, Attic Vent	Rick Pratt	Mike Tartaro	Todd Lamphear		United Stationers Supply Co - Cranbury Facility Steve Leibowitz sleibowitz@ussco.com	United Stationers Supply Co - Cranbury Facility Steve Leibowitz sleibowitz@ussco.com	15
Sunday, June 13, 2010	Siding, Soffits, Attic Vent	Mike Tartaro	Michael Caputo			N/A - short day		
Saturday, June 19, 2010	Insulation	Mike Strada	Mike Tartaro	Tony Infosino				
<b>Sunday, June 20, 2010</b>	<b>FATHERS DAY</b>							
Wednesday, June 23, 2010	Sheet Rock	Rick Pratt	Mike Tartaro	Ana Roberti		L'Oreal Antoinette Mikulewicz amikulewicz@loreal.com	L'Oreal Antoinette Mikulewicz amikulewicz@loreal.com	15
Saturday, June 26, 2010	Sheet Rock, Interior Doors	Mike Strada	Mike Tartaro			Beverly Williams United Methodist		
Sunday, June 27, 2010	Sheet Rock, Interior Doors					N/A - short day	Dave Shaffer [cranburydave@gmail.com]	10
Wednesday, June 30, 2010	Sheet Rock, Interior Doors	Rick Pratt	Mike Tartaro	Ana Roberti	Bracco Diagnostics Barry A. DeDominicis 215.694.5052	Bracco Diagnostics Barry A. DeDominicis 215.694.5052	Bracco Diagnostics Barry A. DeDominicis 215.694.5052	15
Saturday, July 03, 2010	Catch Up Day	Michael Caputo						
Sunday, July 04, 2010	<b>INDEPENDENCE DAY</b>							

## Project 9 - 250 S. Academy Street

DATE	Planned Work Type	SITE SUPERVISOR (Rick, Mike S, Michael C, Josh V, Rick H)	Asst. Supervisor	Greeter	Breakfast Donator (Coffee, Donuts, Bagels)	Lunch Donator	Group Build Teams	Group Build (estimated # of volunteers)
Friday, July 09, 2010	Sheet Rock	Rick Pratt	Mike Tartaro		State Street Corp Kristofer Kerekes (609) 580-5270 krkerekes@statestreet.com	State Street Corp Kristofer Kerekes (609) 580-5270 krkerekes@statestreet.com	State Street Corp Kristofer Kerekes (609) 580-5270 krkerekes@statestreet.com	
Saturday, July 10, 2010	Taping	Michael Caputo	Tom Weiss			HMR Architects Laura Citron 908-295-3677	HMR Architects Laura Citron 908-295-3677	10
Sunday, July 11, 2010	Taping	Mike Tartaro				N/A - short day		
Saturday, July 17, 2010	Taping	Mike Tartaro						
Sunday, July 18, 2010	Taping	Michael Caputo		Jody Kashden		N/A - short day	Ruth Chris Build Day	
Saturday, July 24, 2010	Taping	Michael Caputo						
Sunday, July 25, 2010	Painting	Mike Tartaro				N/A - short day		
Saturday, July 31, 2010	Painting	Mike Tartaro						
Sunday, August 01, 2010	Painting					N/A - short day		
Saturday, August 07, 2010	Painting							
Sunday, August 08, 2010	Painting					N/A - short day		
Saturday, August 14, 2010	Cabinets							
Sunday, August 15, 2010	Cabinets, Flooring					N/A - short day		
Saturday, August 21, 2010	Flooring							
Sunday, August 22, 2010	Flooring					N/A - short day		
Saturday, August 28, 2010	Flooring							
Sunday, August 29, 2010	Flooring					N/A - short day		
Saturday, September 04, 2010	LABOR DAY - NO BUILD							
Sunday, September 05, 2010	LABOR DAY - NO BUILD							
Saturday, September 11, 2010	Flooring							

## Project 9 - 250 S. Academy Street

DATE	Planned Work Type	SITE SUPERVISOR (Rick, Mike S, Michael C, Josh V, Rick H)	Asst. Supervisor	Greeter	Breakfast Donator (Coffee, Donuts, Bagels)	Lunch Donator	Group Build Teams	Group Build (estimated # of volunteers)
Sunday, September 12, 2010	Appliances					N/A - short day		
Saturday, September 18, 2010	Landscaping							
Sunday, September 19, 2010	Landscaping					N/A - short day		
Saturday, September 25, 2010	Landscaping							
Sunday, September 26, 2010	Landscaping					N/A - short day		
Saturday, October 02, 2010	Landscaping							
Sunday, October 03, 2010								
Monday, October 04, 2010	CO INSPECTION							
Saturday, October 09, 2010								
Sunday, October 10, 2010								

Mike S	Not available: 5/22, 5/28 Available: 2 Saturdays in June
Rick P	Not Available 7/2 - 7/7; 8/12 - 8/19;
Mike C	Not Available: 6/5 Morning, 6/12, 6/19, 6/26, 6/27, 7/31, 8/1
Mike T	Not Available: 7/2, 7/3, 7/4, 7/25
Joshua V	